

EEE Catalogue - 2009 Work Plan

	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Infrastructure of the EEE database for remote implementation (PHP format)												
Spatial component of the EEE catalogue at local and site level (Google Maps)												
Migration from EEE pioneer database and Spanish catalogue to EEE catalogue												
Definition of guidelines for participants and for validators												
Revision and approval of initial infrastructure and guidelines by the S & T Committee (including follow up from the 2 nd Project Meeting in Israel)												
Structure of the new website of the Focus Group on Paleoseismicity (http://www.esi.apat.it). Approval by the S & T Committee												
Final version of the EEE catalogue ready for remote implementation												
Final version of the EEE catalogue web interface including spatial components												
Call for implementation of the EEE catalogue												
Validation of earthquakes and implementation of the EEE catalogue												
3 rd Project Meeting in Baelo Claudia: first state of project progress												