



Ecolabel Criteria development for Buildings - working plan



APAT

Agenzia per la protezione dell'ambiente
e per i servizi tecnici

ACTION	WHO	DEADLINE
Set up of internal team Set up of AHWG e-mailing list	APAT/other res. inst.	December 2007
Regulatory, economic and technical analysis: market, legislation, environmental analysis, analysis of existing initiatives and LCA studies	APAT/other res. inst.	End of February 2008
Preliminary report	APAT/other res. inst.	End of March 2008
First AHWG meeting on product group definition	AHWG	Mid April 2008
Finalised product group definition	APAT/other res. inst.	End of June 2008
First draft criteria	APAT/other res. inst.	End of September 2008
Second AHWG meeting on 1 st draft criteria	AHWG	Mid October 2008
Second draft proposal criteria	APAT/other res. inst.	End of November 2008
Third AHWG meeting on 2 nd draft criteria	AHWG	Mid February 2009
Final criteria proposal	APAT/other res. inst.	End of March 2009
Presentation and discussion at EUEB	APAT	April 2009